Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

10/28/09

Attendees:  Brett Moore, Jim Bolten, Matt Steiner, Arin Atiyeh
Schedule Update


Some IS interior wall pieces to finish.  Retaining wall 4 footings completed with walls to be completed next Thursday.  Rock fall fencing and rock removal next week.  Excavation for the pump station wetwell in 2 weeks.
Submittals


Electrical re-submittal is coming form contractor soon.  Need RFI #6 response for MCC’s.  Arin to resend RFI.  Submittals needed on block building.
Old Business

1. Arin noted that the Notice of change of conditions for rock removal in river has actual costs and has submitted for consideration.  Review of this request has not been completed. 
2. The change order for adding two elbows and restrained joint piping on the 20” pipe will be authorized.  Paperwork will be forthcoming.

3. A change order for paving the driveway approach will be pursued, as this pavement is a requirement of the county.

New Business
1.
County will be contacted by Emery about OIE road closure possibilities for 36” pipeline.

Next Meeting 

Wednesday, November 11 at 10 am.

