Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

9/16/09

Attendees:  Brett Moore, Jim Bolten, Matt Steiner, Bill Martinak, Arin Atiyeh
Schedule Update


Form and place concrete for retaining walls 1 and 3.  Trash racks are on site and the slide gates are to be delivered next week.
Submittals


Pumps need a resubmittal with more information.  Electrical submittal review in process.  Also need landscape materials submittals.
Old Business

1. The building permit still needs to be acquired and is in process.
2. Arin noted that the Notice of change of conditions for rock removal in river has actual costs and has submitted for consideration.  Review of this request has not been completed. 
3. Pump payment schedule was discussed.  There is a concern over upfront payment.  A bond is to be requested for the upfront payment.
4. Fish screens are ready to ship.  Appropriate storage was discussed. 
5. Power needs to be available for testing and start-up.  Concern was expressed over schedule affects lack of main power may have.  Matt noted that they should have an agreement shortly.

6. Yakima Basin conservation tour is set for Sept. 24 at 1:45pm.  It would be acceptable if the tour parked at the trailer and walked down the easement to the east end of the project.
New Business
1. The change order for adding two elbows and restrained joint piping on the 20” pipe will be authorized.  Paperwork will be forthcoming.
2. A change order for paving the driveway approach will be pursued, as this pavement is a requirement of the county.

Next Meeting 

Thursday, September 24 at 3pm.

