Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

1/12/10
Attendees:  Brett Moore, Jim Bolten, Arin Atiyeh, Ross Meyer, Matt Steiner
Schedule Update


Wall 2 footing to be placed next week.  The 36-inch pipelines underway.  Building footings the following week.
Submittals


HVAC resubmittal coming soon.  Need building plaque soon.
Old Business

1. Arin noted that the Notice of change of conditions for rock removal in river has actual costs and has submitted for consideration.  Review of this request is almost complete for presentation to the board.  Portadam submitted a notice of claim for late payment, and Emery is working with them to resolve the issue.
2. County will be contacted by Emery about OIE road closure possibilities for 36” pipeline.  Plan is approved for a full 3 day detour.

3. Electrical gear curb on the outside wall may be placed monolithic with the foundation wall if extended to footing.

4. Cathodic protection to be as shown on drawings for 24” and 30” pipe with a 10 pound anode added to 20” pipe instead of a separate design since pipe is ductile iron

New Business
1. Need layout of building with electrical gear and equipment shown.  Emery to provide.

2. Need plantings and cuttings to be done before end of dormant period.

3. Need extended warranty from fish screen manufacturer in writing, for repaired fish screen.

4. AP to check on having a dual old and new distribution system for start of irrigation season.

Next Meeting 

Monday, January 25 at 12 pm.

