Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

11/11/09

Attendees:  Brett Moore, Jim Bolten, Matt Steiner, Arin Atiyeh
Schedule Update


IS deck placement tomorrow.  Screens set next week.  Rock fall fencing and rock removal next week.  Excavation for the pump station wetwell next week.
Submittals


Electrical re-submittal received and reviewed and resubmittal is coming form contractor soon.  HVAC coming soon.  Need RFI #6 response for MCC’s.  Arin to resend RFI.  Submittals needed on block building.
Old Business

1. Arin noted that the Notice of change of conditions for rock removal in river has actual costs and has submitted for consideration.  Review of this request has started and it is felt by AP that work for removing or modifying oversized rock may be justified.  Jim will review costs submitted with daily reports. 
2. The change order for adding two elbows and restrained joint piping on the 20” pipe will be authorized.  Paperwork will be forthcoming.

3. A change order for paving the driveway approach will be pursued, as this pavement is a requirement of the county.

4. County will be contacted by Emery about OIE road closure possibilities for 36” pipeline.

New Business
1. Tread plate frame on IS structure is 16 ¾” short.  Splice pieces will be provided.
2. Door frame anchors for pump station need to be reviewed for constructability.

Next Meeting 

Thursday, December 3 at 3 pm.

