Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

2/24/10
Attendees:  Brett Moore, Jim Bolten, Matt Steiner, Aaron Dewitt, Ross Meyer
Schedule Update


Site grading, backfill, plantings this week.  Manifold pipe being installed.  Electrical work in progress.  Next week connect manifold pipe to underground pipe.  Handrail and hydraulic system next week.
Submittals


HVAC resubmittal coming soon.  Need building plaque soon.
Old Business

1. Need plantings and cuttings to be done before end of dormant period.

2. Need extended warranty from fish screen manufacturer in writing, for repaired fish screen.
3. Need equipment O&M manuals as soon as possible.

4. Bill will call Wildlands on readily available native seed mixes.

New Business
1.  Emery to put together and testing protocol for the pumps with temporary piping plan.
2. Eight 14” butterfly valve castings were rejected.  These should be replaced before end of March.
3. The building plaque layout to be sent to Emery.

4. HVAC intake ducting to be 24” x 48” to match building blocks and minimize the amount of steel cut.  Emery will verify lead time for the AC units.

5. HVAC control to be dual thermostat with 2 stages for each unit.
Next Meeting 

Tuesday, March 9 at 1 pm.

