Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

8/19/09

Attendees:  Brett Moore, Jim Bolten, Matt Steiner, Lauren Smith, Arin Atiyeh
Schedule Update


Place concrete for IS foundation this week.  Excavate retaining wall 1, and form IS walls next week.  
Submittals


Misc. metals submittal to be returned ASAP along with slide gates.  All other submittals status reviewed.
Old Business

1. It was mentioned to be important to keep WDFW in the communication loop with any changes to the dewatering plan.  Eric did another site visit and is OK.

2. The building permit still needs to be acquired and is in process.
3. Arin noted that the Notice of change of conditions for rock removal in river has actual costs and has submitted for consideration.  

New Business
1. Rock excavation and PS and IS were discussed and reiterate that there is no separate rock excavation payment for these areas.

2. Pump payment schedule was discussed.  There is a concern over upfront payment.  A bond is to be requested for the upfront payment.

3. Pipe manifold color was requested as TNEMEC “Desert Sands”.

4. Anchor bolts can be drop in and are not required to be cast in place for the miscellaneous metals.  Check with pump supplier on anchor bolt requirements for this equipment.  
Next Meeting 

Wednesday, September 16 at 10am.

