Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

9/24/09

Attendees:  Brett Moore, Jim Bolten, Matt Steiner, Bill Martinak, Arin Atiyeh
Schedule Update


Form and place concrete for retaining walls 1 and 3.  Trash racks are installed and the slide gates are to be delivered friday.  Final concrete pour on walls 1 and 3 is scheduled for October 8 with coffer dam removal starting on October 12.
Submittals


Pumps need a resubmittal with more information.  Electrical submittal was returned.  Landscape seeding submittal to be provided later.
Old Business

1. The building permit is in hand.
2. Arin noted that the Notice of change of conditions for rock removal in river has actual costs and has submitted for consideration.  Review of this request has not been completed. 
3. Pump payment schedule was discussed.  There is a concern over upfront payment.  A bond is to be requested for the upfront payment.
4. Fish screens are in BID yard. 
5. Power needs to be available for testing and start-up.  Concern was expressed over schedule affects lack of main power may have.  Matt noted that they should have an agreement shortly.

6. Yakima Basin conservation tour is set for Sept. 24 at 1:45pm.  It would be acceptable if the tour parked at the trailer and walked down the easement to the east end of the project.
7. The change order for adding two elbows and restrained joint piping on the 20” pipe will be authorized.  Paperwork will be forthcoming.

8. A change order for paving the driveway approach will be pursued, as this pavement is a requirement of the county.

New Business
1. 3 day concrete breaks were at 2,600 to 3,000 psi.  It was determined that placing the first 7 foot of backfill on both sides of the structure is acceptable at these strengths.

2. Jim will check the potential for IS structure floating without backfill placed on the footing.

3. The temporary power cable was stolen from the project site.  This cable was replaced and buried.

Next Meeting 

Wednesday, September 30 at 10 am.

