Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

9/9/09

Attendees:  Brett Moore, Jim Bolten, Matt Steiner, Bill Martinak
Schedule Update


Place concrete for last exterior IS walls and start interior IS walls.  Form and place concrete for retaining wall 1 footing.  Start excavation for retaining wall 3.  Misc. metals are on schedule for delivery.
Submittals


Pumps need a resubmittal with more information.  Electrical submittal review in process.  Need submittal on Ameridrain sheet drain and drain tile for foundation walls.  Also need landscape materials submittals.
Old Business

1. The building permit still needs to be acquired and is in process.
2. Arin noted that the Notice of change of conditions for rock removal in river has actual costs and has submitted for consideration.  Review of this request has not been completed. 
3. Pump payment schedule was discussed.  There is a concern over upfront payment.  A bond is to be requested for the upfront payment.
4. Fish screens are ready to ship.  Appropriate storage was discussed.

5. An in-water work window extension was discussed.  It was noted that we need to do all that we can to meet the current window, and revisit the issue at a later date, if needed.  We don’t know if they will grant an extension.

New Business
1. Power needs to be available for testing and start-up.  Concern was expressed over schedule affects lack of main power may have. 
2. Yakima Basin conservation tour is set for Sept. 24 at 1:45pm.  It would be acceptable if the tour parked at the trailer and walked down the easement to the east end of the project.

Next Meeting 

Wednesday, September 16 at 10am.

