Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

2/10/10
Attendees:  Brett Moore, Jim Bolten, Bill Martinak, Matt Steiner, Ed Mitchell
Schedule Update


Control building roof to be completed this week.  20” irrigation pipe to be completed this week.  Next week the intake structure and pump station mechanical and electrical to be worked on.  Control building electrical to be next week.  Housekeeping pads next week.  Planting next two weeks.  Pumps to be set next week.
Submittals


HVAC resubmittal coming soon.  Need building plaque soon.
Old Business

1. Need plantings and cuttings to be done before end of dormant period.

2. Need extended warranty from fish screen manufacturer in writing, for repaired fish screen.

3.  The 4 port data plug shown in the control building needs to be moved to the north side of the building.  The exterior receptacle on the south middle of the building can be deleted.  Exterior receptacles can be surface mounted with conduit run on the interior of the building.  The WP GFI shown can be moved to be next to the south A/C unit disconnect.

New Business
1.  Ed Mitchell to fill out telephone order paperwork.
2. Need equipment O&M manuals as soon as possible.

3. Need top soil on slope for 36” pipe alignment.

4. Bill will call Wildlands on readily available native seed mixes.
Next Meeting 

Wednesday, February 24 at 10 am.

