Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

1/25/10
Attendees:  Brett Moore, Jim Bolten, Arin Atiyeh, Bill Martinak, Matt Steiner, Mike Hammel
Schedule Update


Retaining wall 2 and control building foundation to be finished this week.  Mason to start work on Thursday this week.  36” pipe to cross OIE highway today and tomorrow.
Submittals


HVAC resubmittal coming soon.  Need building plaque soon.
Old Business

1. Need layout of building with electrical gear and equipment shown.  Emery to provide.

2. Need plantings and cuttings to be done before end of dormant period.

3. Need extended warranty from fish screen manufacturer in writing, for repaired fish screen.

New Business
1.  The electrical meter will be located on Whan road so only 4 vaults are needed at the control building.  The vault layout needs to be confirmed with BREA.

2. Telephone conduit under the road needs to be schedule 80 PVC min.

3. The 4 port data plug shown in the control building needs to be moved to the north side of the building.  The exterior receptacle on the south middle of the building can be deleted.  Exterior receptacles can be surface mounted with conduit run on the interior of the building.  The WP GFI shown can be moved to be next to the south A/C unit disconnect.

4. AP to look into conduits from CHH1 to CHH2 and from CHH2 to CB.

5. AP to look into MV and LV divider requirements in the cable trench.

6. The control panel is to be provided as base mounted with the bottom cut out and the concrete blocked out underneath of it. 
Next Meeting 

Wednesday, February 10 at 10 am.

