Benton Irrigation District
River Pump Station Improvements
Construction Meeting Minutes

8/5/09

Attendees:  Brett Moore, Jim Bolten, Matt Steiner, Lauren Smith, Arin Atiyeh
Schedule Update


Mass rock excavation this week.  Rock removal next week. Prep for IS slab and work on site work.   

Submittals


Misc. metals and pipe on its way.  Pumps and electrical submittals to follow shortly.
Old Business

1. It was mentioned to be important to keep WDFW in the communication loop with any changes to the dewatering plan.  This has been done to date with Lauren contacting Eric Bartrand directly, with updates.  Eric did a site visit and is OK with the current modifications.

2. The building permit still needs to be acquired.

3. Survey provided today.  Elevations will be set for retaining walls and IS footings.  

4. The pipeline easement has been signed and paid for.  Matt to confirm that we can use the easement.  (After the meeting, Matt did confirm that the easement is available to be used).

New Business
1. Arin noted that the Notice of change of conditions for rock removal in river has actual costs and will document these and submit for consideration.  
Next Meeting 

Wednesday, August 19 at 10am.

